
1 SDMS Document 

.LMWOOD PARK, NJ I 
NEW YORK. NY j 
MIAMI. FL _ _ . » . , 
W. PALM BEACH. FL V, fiRn?J7.. 

jG:^ ' 6 7 ^ 

u a n g a r i ^̂ ^̂ ^ ̂ .̂̂ ^ ̂ ^̂ ^̂ ^ 2 
e n v i r o n m e n t a l Eimwooo Park, NJ 07407 
Services, Inc. '^o^) ^̂ ^ 6969 

2 Penn Plaza. Suite 1500 
New York. NY 10121 
(212) 432-7885 

8 June 1989 

Chief, Site Investigation and Compliance Branch 
Emergency and Remedial Response Division 
U.S. Environmental Protection Agency 
26 Federal Plaza 
New York, New York 10278 

Attention: SCP Carlstadt Project Officer 

Dear Sir: 

Attached is the AprU 1989 Progress Report for the RI project at the SCP Carlstadt 
site. The report was prepared by Dames & Moore on behalf cf the Committee 
».^presenting the Respondents named in the Administrative Order on Consent No. n 
CERCLA - 50114, in accordance with Paragraph 28B of the Order. 

Very truly yours, 

LANGAN ENVIRONMENTAL SERVICES, INC. 

a 
Donald J. Murphy, President 
Facility Coordinator 
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cc: 1) Chief, Superfiuid Branch 
Office Of Regional Counsel 
U.S. Environmental Protection Agency 
Room 437 
26 Federal Plaza 
New York, New York 10278 

2) Mr. WUliam L. Warren - CSPS&C 
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ATTACHMENT 1 

SCP RI/FS PROGRESS REPORT 
APRIL 1989 

PROGRESS AND STATUS 

1. Ground water samples were collected from MW-2R and submitted to ETC for 
VOC analysis under the current protocol. 

2. A letter with the names and addresses of the owners of the private wells 
that we propose to sample was transmitted to the USEPA for the Agency's use 
in arranging for access. 

3. Access agreement letters were mailed to all the owners listed on the tax 
assessment map, and we are starting to receive some returns. 

4. At an April 14, 1989 meeting with the USEPA, a program to further investi­
gate the off-site aquifers was discussed. Based on that discussion and the 
agreement that was reached on the locations and procedures, preparation of 
POP Revision 10 was initiated. 

TECHNICAL ISSUES 

POP Revision 10 was initiated. This is intended to be a generic 
document that will discuss the procedures necessary for the successful comple­
tion of the off-site RI. Details such as well location, screen intervals, 
analytical protocols and schedules will be provided to the Agency in the form of 
addenda, as new phases of work become necessary. 

SCHEDUUE 

The combined POP Revision 8/POP Revision 9 program continues to be 
well ahead of schedule, with planning for the next phase of work already 
underway 
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